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Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-0-/0 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG, | NC. THAI, DANH $1,237,041 02/16/06 100%
12- 0E1004 UPGRADE RAMP METER AND VEHI CLE 2899 AGOURA ROAD, #171 2491 E. ORANGETHORPE $1,190,652 02/24/06 000
ACNH- X059- (044) E AVENUE $0 05/29/07
--() WESTLAKE VI LLAGE, CA 91361 05/ 29/ 07
(949) 279-8803 COVPLETED
HB4N WPCP
12-ORA-0-/0 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG NAJM ELIE $2,684,544 10/10/06 79%
12- 0E1604 I NSTALL CHANGEABLE MESSAGE SI GNS 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $2,202,198 10/ 24/ 06 82%
ACST- X059- (046) E AVENUE $977,718 12/01/07
G X0-59 0-(6E) WESTLAKE VI LLAGE, CA 91361
--0) (714) 680-7826
HB4N WPCP
12-ORA-1-.2/1.1 I'N ORANGE COUNTY I N DANA PO NT FROM POWELL CONSTRUCTORS MAHDAVI , SAEED $2,784,166 06/ 06/ 06 100%
12- 000704 0.3 KM EAST OF CAM NO CAPI STRANO TO 8555 BANANA AVENUE 3251-1/4 UNI VERSI TY $2,727,063 06/ 21/ 06 979%
SAN JUAN CREEK BRI DCGE DRI VE $0 06/ 05/ 07 0
I NSTALL CONTRETE MEDI AN BARRI ER FONTANA, CA 92335-1299 06/ 05/ 07
(949) 509- 5055 OVER RUN
HB1 SWPPP
12-ORA-1-5.3/0 I'N ORANGE COUNTY I N LAGUNA BEACH AT RSB GROUP | NC $279,210 05/18/07 0%
12- 0HO504 9TH AVENUE 8 MCLAREN STE Q $0 06/06/07 0%
SI GNAL AND LI GHTI NG $0 0
I RVINE CA 92618
(949) 454- 1999
HB4N WPCP
12- ORA-1-18.2/18.5 I'N ORANGE COUNTY | N NEWPORT BEACH T D S ENG NEERI NG $335,409 02/07/07 0%
12-0H2174 FROM 0. 24 KM WEST OF DOVER DRI VE TO 2899 AGOURA ROAD STE 171 $0 03/02/07 0%
0.21 KM WEST CF BAYSI DE DRI VE $0 °
MODI FY TRAFFI C SI GNAL WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 SWPPP
12- ORA-1-18.4/19.8 I'N ORANGE COUNTY | N NEWPORT BEACH T D S ENG NEERI NG $308, 324 04/10/07 0%
12-0F7424 FROM DOVER DRI VE TO 0.1 KM SOQUTH COF 2899 AGOURA ROAD STE 171 $0 04/ 24/ 07 0%
ROUTE 1 AND 55 SEPARATI ON $0 0

ROADWAY LI GHTI NG AND TRAFFI C SI GNAL  WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 WPCP



State of California Department of Transportation Page 2

Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
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12- ORA-1-18.5/19.8 I'N ORANGE COUNTY I N NEWPORT BEACH PETERSON CHASE GENERAL THAI, DANH $959,284 07/13/06 100%
12- OF7414 FROM DOVER DRI VE TO OLD NEWPORT 1792 KAl SER AVENUE 2491 E. ORANGETHORPE $739, 053 07/ 24/ 06 2796
BOULEVARD AVENUE $156, 180 07/30/07 0
ROADWAY STREET LI GHTI NG I RVINE CA 926145706
(949) 252- 0441 (714) 680-7829 OVER RUN
HB1 WPCP
12-ORA-5-3.6/0 I'N ORANGE COUNTY I N SAN CLEMENTE AT BRUTOCO ENG NEERI NG & JOUBEEN, JAY $4, 158,050 09/ 25/06 43%
12- OE7404 SQUTHBOUND AVENI DA PI CO OFF RAMP P.O BOX 429 15700 RUSTI N VI LLAGE $856, 567 10/ 10/ 06 21%
W DEN EXI STI NG OFF RAMP VAY, #3 $686, 362 08/ 29/ 08 0
FONTANA, CA 92334- 0429
(714) 558- 4062
HB4N SWPPP
12-ORA-5-7.3/8 I'N ORANGE COUNTY I N SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6,576, 700 11/07/05 100%
12- 0A3904 CAPI STRANO ON ROUTE 5 AT STONEHI LL 1792 KAl SER AVENUE 15700 TUSTI N VI LLAGE $5, 675,873 11/18/05 85%
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO WAY, TRAI LER #3 $571,395 07/30/07 °
--0) NORTHBOUND SERRA ON RAMP I RVINE, CA 92614-5706 TUSTI N, CA 92780
REALI GN RAMP AND EXTEND RAMP METER (949) 279-8638 OVER RUN
HB4N SWPPP
12- ORA-5-10.0/14.5 I'N ORANGE COUNTY I N SAN JUAN HI GHLAND COSNTRUCTI ON, | NC. NADERI , ARSALAN $1, 209,349 11/28/06 0%
12-0H2144 CAPI STRANO AT VARI OQUS LOCATI ONS 133 N. PI XLEY STREET 3251 1/4 UNI VERSITY $1,209,932 12/11/06 0%
ACI M 4116- (004) E REPAI R SLOPE FAI LURE DRI VE $9,178 08/31/07 °
--0) CRANGE, CA 92868
(949) 279-8439 PLANT EST
HA23 SWPPP SATI S
12-ORA-5-14.5/21. 4 I'N ORANGE COUNTY IN M SSI ON VI EJQ, GRI FFI TH COVPANY ZOKAlI, FRID $7,911,101 04/09/07 18%
12- 0E0204 LAKE FOREST, LAGUNA HI LLS AND IRVINE P.O. BOX 2150 15700 TUSTI N VI LLAGE $890, 445 05/07/07 11%
ACI M 005 -(937)8 FROM OSO CREEK BRIDGE TO 0.1 KM VAY, #1 $890, 445 11/13/07 0
--() NORTH OF ROUTE 5 AND 405 SANTA FE SPRI NGS, CA 90670
REHABI LI TATE ROADWAY (949) 279-8435
HA22 WPCP
12-ORA-5-21.3/31. 4 I'N ORANGE COUNTY IN I RVINE, TUSTIN ALL AMERI CAN ASPHALT KELLERMAN, LARRY $11, 213,670 02/15/07 35%
12- 04004 AND SANTA ANA FROM ROUTE 405 AND 5 400 E. 6TH STREET 1550 ROCKFI ELD BLVWD., $4, 410,792 03/09/07 399
ACI M 005 -(935)9 SEPARATI ON TO 0.5 KM NORTH OF FOURTH SU TE A $2, 401,518 10/ 19/07 0
--() STREET OVERCROSSI NG CORONA, CA 91718-2229
RESURFACE ROADVWAY (949) 279-8407

HA22 WPCP
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12-ORA-5-23.9/ 24. 8 N ORANGE COUNTY TN TRVINE FROM 0.5 BEADOR CONSTRUCTI ON COVPANY — RAMADAN, KI FAH $9, 435, 266 08/ 01/ 06 94%
12- OF9504 KM SOUTH OF ROUTE 5 AND 133 26320 LESTER Cl RCLE 15700 TUSTI N WAY $5, 597,827 08/ 15/ 06 59%
SEPARATI ON TO 0.2 KM SOUTH OF JEFFREY VI LLAGE, #1 $764, 635 07/01/07 0
ROAD OVERCROSSI NG CORONA CA 92883
CROSS SLOPE CORRECTI ON (951) 674- 7352 (949) 279-8625
HB1 SWPPP
12- ORA-5-29.5/30. 3 I'N ORANGE COUNTY I N TUSTIN FROM 0.2 PETERSON CHASE GENERAL $560, 231 05/25/07 0%
12- 0H4204 KM SOQUTH OF NEWPCRT AVENUE 1792 KAl SER AVENUE $0 06/19/07 0%
UNDERCROSSI NG TO 0.4 KM NORTH COF $0 °
ROUTE 5 AND 55 SEPARATI ON I RVINE CA 926145706
I NSTALL OVERHEAD SI GNS (949) 252- 0441
HB4N WPCP
12- ORA-5-35.9/35.9 I'N ORANGE COUNTY I N ANAHEI M AT GENE BEADOR CONSTRUCTI ON COVPANY BERRI CS, JOSE $959, 300 01/04/07 6%
12- OF9404 AUTRY WAY OVERCROSSI NG 26320 LESTER Cl RCLE 3251 1/4 UNI VERSITY $3,933 01/30/07 0%
RESURFACE ROADWAY DRI VE $0 08/ 06/ 07 °
CORONA, CA 92883
(949) 509-5023 SUSPENDED
HA22 SWPPP
12-ORA-5-42.1/44. 4 I'N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR BU, DA KEN G $195, 428,614 04/ 18/ 06 27%
12-101674 BUENA PARK AND LA M RADA FROM 2585 BUI SNESS PARK DRI VE 6231 MANCHESTER BLVD. $54, 333,838 04/ 25/ 06 28
ACNH- 005 -(932)1 ORANGETHORPE AVENUE OVERCROSSI NG TO $7,004,708 11/01/10 0
1-005 -(932)N 0.5 KM NORTH OF ARTESI A AV VI STA, CA 92081-8831 (714) 367-2080
--() RECONSTRUCT AND W DEN FREEVWAY
HE13 SWPPP
12- ORA-39-2.6/0 I'N ORANGE COUNTY | N HUNTI NGTON BEACH FREEWAY ELECTRI C $254,254 03/15/07 0%
12- 0H22U4 AND LA HABRA AT VARI OQUS LOCATI ONS P O BOX 7745 $0 04/19/07 0%
I NSTALL SAFETY LI GHTI NG $0 °
RI VERSI DE CA 925137745
(951) 710- 1000
HB1 WPCP
12- ORA-39-3.2/5.8 I'N ORANGE COUNTY | N HUNTI NGTON BEACH ALL AMERI CAN ASPHALT $1, 315,113 04/03/07 0%
12- 0H4004 AND VWESTM NSTER FROM MAIN STREET ANDP O BOX 2229 $0 04/18/07 0%
ELLI S AVENUE TO SOUTH OF ROUTE 39 AND $0 0

HVL WPCP

405 SEPARATI ON
RUBBERI ZED ASPHALT CONCRETE

CORONA CA 928782229
(951) 736- 7620
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12-ORA-39-4.6/7.7 I' N ORANGE COUNTY | N HUNTI NGTON BEACH DYNALECTRI C CHAUDRY, MONAS $520,900 02/07/07 26%
12- 0H0354 AND WESTM NSTER AT VARI OUS LOCATI ONS 4462 CORPORATE CENTRE DRIVE 2491 E. ORANGETHORPE $100, 784 03/ 02/ 07 19%
MODI FY TRAFFI C SI GNAL AVENUE $45, 034 09/ 14/ 07 0
LOS ALAM TOS, CA 90720
(714) 680-7834
HB1 WPCP
12- ORA-39-5.6/5.6 I'N ORANGE COUNTY I N HUNTI NGTON BEACH BEADOR COSNTRUCTI ON COVPANY BERRI CS, JOSE $417,700 08/16/06 71%
12-0H0014 AND VWESTM NSTER AT EDI NGER AVENUE 26320 LESTER Cl RCLE 3251 1/4 UNI VERSITY $336,525 08/31/06 80%
MODI FY SI GNAL AND EXTEND LEFT TURN DRI VE $0 06/ 15/ 07 0
CORONA, CA 92883 06/ 15/ 07
(949) 509- 5023 COVPLETED
HB1 WPCP
12- ORA-39-11.1/14.5 I'N ORANGE COUNTY | N BUENA PARK AT TDS ENG NEERI NG $141, 356 02/ 07/07 0%
12-0H0334 ORANGETHCORPE AVENUE AND BEACH 2899 AGOURA RCAD SUI TE 171 $0 03/02/07 0%
BOULEVARD | NTERSECTI ON AND | N STANTON $0 0
AT CERRI TOS AVENUE AND BEACH WESTLAKE VI LLAE CA 91361
I NSTALL SAFETY LI GHTI NG (805) 371- 4639
HB1 WPCP
12- ORA-39-11.6/0 I'N ORANGE COUNTY I N STANTON, ANAHEI MT D S ENG NEERI NG $304, 637 02/ 05/ 07 0%
12- OH23U4 AND BUENA PARTK AT VARI QUS LOCATI ONS 2899 AGOURA ROAD STE 171 $0 02/21/07 0%
I NSTALL SAFETY LI GHTI NG $0 0
WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 WPCP
12- ORA-39-17.3/19.2 I'N ORANGE AND LOS ANGELES COUNTI ES | NALL AMERI CAN ASPHALT $789,201 05/21/07 0%
12- 0H4104 LA M RADA AND LA HABRA FROM ROSECRANS P O BOX 2229 $0 06/07/07 0%
AVENUE TO ROUTE 90 $0 0
RESURFACE EXI STI NG ROADVWAY CORONA CA 928782229
(951) 736- 7600
HVL WPCP
12- ORA-55-5.5/0 I'N ORANGE COUNTY | N COSTA MESA AT BEADOR CONSTRUCTI ON COVPANY $306, 300 05/21/07 0%
12- 0G1904 PAULARI NO AVENUE 26320 LESTER Cl RCLE $0 06/14/07

W DEN STREET, CURBS AND S| GNALS $0 0%
CORONA CA 92883
(951) 674- 7352
HAZ2 WeCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-55-6.8/7.2 I'N ORANGE COUNTY I N SANTA ANA FROM DI VERSI FI ED LANDSCAPE ANKHASI Rl SAN, SANDY $498,878 03/29/07 23%
12- 0H5704 0.3 KM SQUTH OF MACARTHUR BOULEVARD 1212 SEVERN WAY 15700 TUSTI N VI LLAGE $53,970 05/03/07 11%
UNDERCROSSI NG TO 0.4 KM NORTH CF WAY $50, 042 10/ 14/08 0
MACARTHUR BOULEVARD UNDERC Rl VERSI DE, CA 92503
PLANTI NG AND | RRI GATI ON (949) 279-8741
HA25 SWPPP
12- ORA- 55-10. 3/10. 3 I'N ORANGE COUNTY I N TUSTI N AT ROUTE 5 BEADOR CONSTRUCTI ON COVPANY $222,300 06/01/07 0%
12- 0H3704 AND 55 SEPARATI ON 26320 LESTER Cl RCLE $0 06/ 20/ 07 0%
RESURFACE ASPHALT CONCRETE OVERLAY $0 °
CORONA CA 92883
(951) 674- 7352
HB1 WPCP
12- ORA-55-17.5/0 I'N ORANGE COUNTY I N ANAHEI M AT Cl RCLE FCI CONSTRUCTORS, | NC. Pl RZADEH, BEHROOZ $7,610,910 04/16/07 5%
12- 0H2104 HAVEN ROAD AND SANTI AGO BOULEVARD 1021 EDI NGER AVE. 15700 TUSTI N VI LLAGE $23,800 05/11/07 0%
ACNH P055- (049) E REPAI R DAVAGED SLOPE VAY $23,800 11/20/08 0
--() TUSTIN, CA 92780
(949) 279-8595
HA23 SWPPP
12- ORA-57-8.5/9.7 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG $384, 994 04/10/07 0%
12-0Gr7804 I NSTALL CLOSED Cl RCUI T TELEVI SI ON 2899 AGOURA ROAD SU TE 171 $0 04/ 24/ 07 0%
$0
WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB4N WPCP
12- ORA-57-11.2/22.5 I'N ORANGE COUNTY | N ORANGE, ANAHEI M STERNDAHL ENTERPRI SES, | NC. JAVAHERNESHAN, MAJI D $302, 702 03/21/07 47%
12-0H6704 FULLERTON, PLACENTI A AND BREA FROM 11861 BRANFORD STREET 3251 1/4 UNI VERSITY $209, 028 04/ 06/ 07 66%
CHAPMAN AVENUE UNDERCROSSI NG TO LGOS DRI VE $0 06/05/07 0
ANGELES COUNTY LI NE SUN VALLEY, CA 91352 06/ 05/ 07
TRAFFI C STRI PI NG AND MARKI NG (949) 289-3551 COVWPLETED
HW4 WPCP
12- ORA-57-11.8/13 I'N ORANGE COUNTY I N ORANGE AND BEADOR CONSTRUCTI ON COVPANY $664, 700 05/ 04/ 07 0%
12-0H2484 ANAHEI M FROM 0. 02 KM SQUTH OF 26320 LESTER Cl RCLE $0 06/14/07 0%
ORANGEWOCD AVENUE UNDERCROSSI NG TO $0 0
0. 74 NORTH OF KATELLA AVENUE UNDER CORONA CA 92883
GROOVE EXI STI NG PAVEMENT (951) 674- 7352

HB1 WPCP
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12- ORA-57-11.9/20.6 I'N ORANGE COUNTY AT VARI OUS LOCATI ONS TRUESDELL CORPORATI ON OF JAVAHERNESHAN, MAJI D $894,477 05/01/07 26%
12-0G6704 TREAT AND JO NT SEAL BRI DGES 1310 W 23RD STREET 3251 1/4 UNI VERSI TY $54,360 05/11/07 6%
DRI VE $54, 360 08/ 30/ 07 0
TEMPE, AZ 85282
(949) 289-3551
HWVB WPCP
12- ORA-57-13.0/16. 6 I'N ORANGE COUNTY I N ANAHEI M AND BELAI RE- WEST LANDSCAPE, | NC. JOUBEEN, JAY $1, 159, 687 02/01/06 73%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P. O BOX 6270 15700 TUSTI N WAY $1, 115,280 02/ 09/ 06 96%
ACNH- PO57- (051) E KATELLA UNDERCROSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $5, 769 12/10/07 0
--() NORTH OF ORANGETHORPE UNDERCROSSI BUENA PARK, CA 90622-6270
PLANTI NG AND | RRI GATI ON (714) 558-4062
HA25 SWPPP
12- ORA-57-20.0/20. 3 I'N ORANGE COUNTY I N BREA FROM ROUTE  GRI FFI TH COMPANY JAVAHERNESHAN, MAJI D $1,599, 719 02/23/07 0%
12- 0H0184 99 AND 57 SEPARATI ON TO BI RCH STREET 2020 SOUTH YALE STREET 3251 1/4 UNI VERSI TY $0 03/09/07 0%
ACST- P057- (052) E UNDERCROSSI NG DRI VE $0 °
PO- 57 0- (2E) W DEN HI GHVWAY SANTA ANA, CA 92704
-0 (949) 289-3551
HB1 SWPPP
12- ORA-73-16. 3/ 16. 3 I'N ORANGE COUNTY AT VARI QUS LOCATI ONS BEADOR CONSTRUCTI ON COMPANY  AMUTHASAKARAN, KAUSI $2, 206,459 08/ 23/06 0%
12-0C9834 COVPOST STORM FI LTER SYSTEM 26320 LESTER Cl RCLE 3251-1/4 UNI VERSITY $2, 059,694 09/05/06 0%
DRI VE $19, 710 12/ 03/ 07 0
CORONA, CA 92883
(919) 509-5047 PLANT EST
HA42 SWPPP SATI S
12- ORA-73-21.5/21.5 I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191, 258 02/17/05 41%
12-0&X704 COAST DRI VE UNDERCROSSI NG 999 TOMWN AND COUNTRY FLR 4 15700 TUSTI N VI LLAGE $144, 463 02/ 25/ 05 750
M TI GATI ON PLANTI NG AND | RRI GATI ON WAY $691 12/09/10 0
CRANGE, CA 92868 TUSTI N, CA 92780
(949) 279-8741
HA25 WPCP
12- ORA-73-22.4/24.3 I'N ORANGE COUNTY I N | RVI NE AND R J NOBLE COWPANY MAHDAVI , SAEED $1, 238,654 02/10/06 333%
12- 00704 NEWPORT BEACH FROM BONI TA CANYON P. 0. BOX 620 3251 1/4 UNI VERSI TY $395,376 02/17/06 320
DRI VE UNDERCROSSI NG TO UNI VERSI TY DRI VE $0 04/11/07 0
DRI VE OVERCROSSI NG ORANGE, CA 92865
OVERLAY EXI STI NG PAVEMENT (949) 509-5012 SUSPENDED

HB1
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12- ORA- 74-13.3/16. 6 I'N ORANGE COUNTY NEAR SAN JUAN HOT  BRENT ENG NEERI NG [ NC. LT NDQUI ST, KARL $33,279,901 12/22/06 13%
12- 043214 SPRI NGS FROM SAN JUAN CANYON BRI DGE 81 SHI ELD 31726 RANCHO VI EJO $8, 695,612 01/11/07 26%
ACST- P074- (050) E TO RI VERSI DE COUNTY LI NE ROAD, SUI TE 115 $1, 478,735 12/ 20/ 07 0
PO- 74 0- (OE) W DEN ROADWAY AND BRI DGES I RVINE, CA 92618
-0 (949) 487-4011
HB1 SWPPP
12-ORA-90-11.8/12.5 N ORANGE COUNTY TN YORBA LINDA AND BRUTOCO ENG NEERI NG AND YIT, JAMVES $31, 014,653 11/22/06 10%
12- 056214 ANAHEI M ON ROUTE 90 FROM .95 KM EAST P.Q BOX 429 1250 N. LAKEVI EW $3, 901, 400 12/ 20/ 06 13%
HP21- 6212- (011) E OF KELLOGG DRI VE UNDERCRCSSI NG TO LA AVENUE, SU TE M $665, 577 07/ 16/ 10 0
62-12 0-(1E) PLAMA AVENUE FONTANA, CA 92334
-0 CONSTRUCT BRI DGE AND W DEN ROADWAY (714) 779-2683
HB4N SWPPP
12-ORA-91-10. 3/ 19 I'N ORANGE COUNTY I'N AND NEAR ANAHEI MALL AVERI CAN ASPHALT MATI NPOUR, HAM D $15, 857, 304 03/07/06 93%
12- OEO5U4 AND YORBA LI NDA FROM LAKEVI EW AVENUE P. 0. BOX 2229 15700 TUSTIN VI LLAGE $14, 527,671 03/23/06 899
OVERCROSSI NG TO  ORANGE SAN WAY $0 06/ 06/ 07 0
BERNARDI NO AND RI VERSI DE C CORONA, CA 92878 06/ 06/ 07
PAVENVENT REHABI LI TATI ON (949) 279-8601 COVPLETED
HA22 SWPPP
12-ORA-91-13.5/14. 7 N ORANGE COUNTY I N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1, 649,251 06/ 14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEI R7177 BROCKTON AVE, SU TE 220 15700 TUSTIN VI LLAGE $1, 348,019 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF WEI R VAY #4 $0  06/29/07 °
-0 CANYON ROAD Rl VERSI DE, CA 92506 TUSTIN, CA. 92780
H GHWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12-ORA-91-16.9/17. 4 I'N ORANGE COUNTY I'N YORBA LI NDA FROMALL AMERI CAN ASPHALT MATI NPOUR, HAM D $2,092, 224 06/ 29/06 68%
12- 0G7604 ROUTE 241 OFF RAMP TO 1 KM WEST OF 400 EAST SI X STREET 15700 TUSTIN VI LLAGE $1, 526,398 07/17/ 06 20%
COAL CANYON UNDERCROSSI NG WAY, #3 $451, 295 07/ 01/ 07 0
ASPHALT CONCRETE OVERLAY CORONA, CA 92878
(949) 279-8601
HB1 WPCP
12-ORA-133-4.2/8. 1 N ORANGE COUNTY N LAGUNA BEACH AND SEMA CONSTRUCTI ON, [ NC. EMAM  KAVRAN $25, 239,219 12/ 06702 100%
12-1072U4 I RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SUI TE 150 15510 ROCKFI ELD $25, 330, 749 12/16/02 98%
ACST- P133- (010) E SEPARATI ON TO 0.5 KM SCUTH OF ROUTE BOULVARD, SU TE A $158, 440 07/31/07 0
P1-33 0- (OE) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA 92618
-0 W DEN AND REALI GN HI GHWAY (949) 598- 3588 OVER RUN

HA22 SWPPP
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12- ORA-133-8.3/0 I'N ORANGE COUNTY IN I RVINE AT ROUTE AUTOBAHN CONSTRUCTI ON | NC ZOKAl, FARI D $234,667 04/18/07 49%
12-0H2494 133 AND 405 SEPARATI ON P O BOX 11238 15700 TUSTI N VI LLAGE $8,875 05/04/07 4%
RESURFACE ASPHALT CONCRETE VWAY #1 $8, 875 07/ 24/ 07 0
SANTA ANA CA 92711
(714) 265- 7701 (949) 279-8435
HB1 WPCP
12- ORA- 241-16.9/37.5 I'N ORANGE COUNTY AT VARI OUS LOCATI ONS MCKENNA GEN. ENG NEERI NG, | NC. UPADHYAYA, NI TA $1, 096,537 05/10/07 0%
12-0H2474 REPAI R ROCK SLOPE 1335 CORONA PO NTE COURT 3251 1/4 UNI VERSITY $0 06/07/07 0%
ACST-4119- (004) E DRI VE $0 02/15/08
41-19 0- (4E) CORONA, CA 92879
--0) (919) 509-5018
HA23 SWPPP
12- ORA- 241-17. 6/ 25 I'N ORANGE COUNTY IN M SSION VI EJO ALL AMERI CAN ASPHALT Z1 AEI AN, GHASSEM $1,563,612 09/12/06 100%
12- 0F1804 LAKE FOREST AND | RVINE FROM ANTONIO P O BOX 2229 15700 TUSTI N VI LLAGE $1, 586,093 09/22/06 949%
PARKWAY OVERCROSSI NG TO PORTOLA VAY, #2 $162,591 06/ 25/ 07 0
PARKWAY NORTH OVERCROSSI NG CORONA CA 92878
REHABI LI TATE ROADVWAY (951) 736- 7600 (949) 279- 8468 OVER RUN
HA22 WPCP
12- ORA-405-3.7/6. 4 I'N ORANGE COUNTY | RVI NE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOHN $1, 314,316 02/ 15/06 33%
12- 075704 RCAD AND UNI VERSI TY DRI VE TO SAN P. 0. BOX 77038 15700 TUSTI N VI LLAGE $1, 157,714 03/07/06 87%
DI EGO CREEK VAY $25,011 04/29/10 0
HI GHWAY PLANTI NG AND | RRI GATI ON CORONA, CA 92877-0101
(949) 279-8741
HA25 SWPPP
12- ORA-405-6.9/0 I'N ORANGE COUNTY I N | RVI NE FROM ALL AMERI CAN ASPHALT $689, 1563 04/ 26/ 07 0%
12- OHO054 NORTHBOUND JAMBOREE ROAD LOOP ON RAMP P O BOX 2229 $0 05/11/07 0%
TO NORTHBOUND ROUTE 405 $0 0
W DEN ON RAMP CORONA CA 928782229
(951) 736- 7600
HB4N SWPPP
12- ORA- 405-16.9/24. 2 I'N ORANGE COUNTY | N WESTM NSTER, PAVE- TECH, | NC. WANG, T H $10, 246,318 01/12/07 21%
12- OEO604 HUNTI NGTON BEACH AND SEAL BEACH FROM735 LAGUNA DRI VE 15700 TUSTI N VI LLAGE $6, 967,075 01/30/07 68%
ACI M+ 405 -(936)1 ROUTE 405 AND 39 SEPARATION TO LOS WAY, #1 $1, 856, 066 01/ 06/ 09 0
ACl M 405 - (936)E ANGELES COUNTY LI NE CARLSBAD, CA 92008
--0) REPLACE SLABS AND TREAT BRI DGE DECK (714) 558-4110

HA22 SWPPP
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Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Approved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-405-20.6/0 I'N ORANGE COUNTY I N WESTM NSTER AT PERERA CONSTRUCTI ON AND DESI GNRAMANATHAN, KUGAN $4,077,639 10/12/06 60%
12- 079304 THE BOLSA CHI CA MAI NTENANCE STATION 2890 | NLAND EMPI RE BLVD., #102 15700 TUSTI N VI LLAGE $2,041,025 11/09/06 50%
CONSTRUCT MAI NTENANCE BUI LDI NGS VWAY, #2 $448,338 10/ 26/ 07 0
ONTARI O, CA 91764
(949) 279- 8495
HA12 SWPPP
12-ORA-405-20.8/23.1 I N ORANGE COUNTY IN SEAL BEACH FROM PETERSON CHASE GENERAL  PHAM DAT  $7,165,965 09/18/06  79%
12- 0G6904 0.2 KM NORTH OF ROUTE 22 AND 405 1792 KAl SER AVENUE 3251 1/4 UNI VERSITY $4,114,065 09/27/06 56%
ACI M 405 -(934)1 SEPARATI ON TO 7TH STREET OVERCROSSI NG DRI VE $885, 950 08/ 27/ 07 0
AClI M 405 -(934)E I NSTALL DRAINS AND OVERHEAD LI GHTS | RIVNE, CA 92614-5706
--0) (949) 509-5010
HB1 SWPPP
12- ORA-405-22.5/22.5 I'N ORANGE COUNTY I N SEAL BEACH ON PETERSON CHASE PHAM DAT $899, 938 08/29/06 72%
12- 065604 SOUTHBOUND ROUTE 405 ON RAMP FROM 1792 KAl SER AVENUE 3251-1/4 UNI VERSI TY $730,562 09/11/06 80%
SEAL BEACH BOULEVARD DRI VE $254, 636 08/ 08/ 07 0
SHOULDER W DENI NG, MODI FY DRAI NAGE | RVINE, CA 92614
(949) 509-5010
HB1 SWPPP

Totals: Authorized Final Amt: $403, 485, 150 Completed to Date: $156, 266, 709 Work ThisMonth: $20, 057, 059




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12-ORA-0-/0 12- 0E1004
12-ORA-0-/0 12- 0E1604
12-ORA-1-5.3/0 12- 0H0504
12- ORA-1-18.4/19.8 12-0F7424
12- ORA-1-18.5/19. 8 12-0F7414
12-0RA-1-.2/1.1 12- 000704
12- ORA-1-18.2/18.5 12-0H2174
12- ORA-5-3.6/0 12- 0E7404
12- ORA-5-7.3/8 12- 0A3904
12- ORA-5-10.0/14.5 12-0H2144
12- ORA-5-14.5/21.4 12- 0E0204
12- ORA-5-21.3/31.4 12- 04004
12- ORA-5-23.9/24.8 12- 0F9504
12- ORA-5-29.5/30.3 12- 0H4204
12- ORA-5-35.9/35.9 12- 0F9404
12- ORA-5-42.1/44. 4 12-101674
12- ORA-39-2.6/0 12- 0H22U4
12- ORA-39-3.2/5.8 12- 0H4004
12-ORA-39-4.6/7.7 12- 0H0354
12- ORA-39-5.6/5.6 12- 0H0014
12- ORA-39-11.1/14.5 12- 0H0334

12- ORA-39-11.6/0 12- 0H23U4
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Cnty Rt Pm
12- ORA-39-17.3/19.2

12- ORA-55-5.5/0

12- ORA-55-6.8/7.2
12- ORA-55-10.3/10.3
12- ORA-55-17.5/0
12- ORA-57-8.5/9.7
12-ORA-57-11.2/22.5
12- ORA-57-11.8/13
12- ORA-57-11. 9/ 20.
12- ORA-57-13. 0/ 16.
12- ORA-57-20. 0/ 20.
12- ORA-73-16. 3/ 16.
12- ORA-73-21. 5/ 21.
12- ORA-73-22. 4/ 24.
12- ORA-74-13. 3/ 16.
12- ORA-90- 11. 8/ 12.
12- ORA-91-10. 3/ 19
12- ORA-91-13. 5/ 14.
12-ORA-91-16.9/17. 4
12-ORA-133-4.2/8.1
12- ORA-133-8.3/0

12- ORA-241-16.9/37.5
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Statement of Ongoing Contracts - Index

Contract

12- 0H4104
12- 0G1904
12- 0H5704
12- 0H3704
12- 0H2104
12- 0Gr804
12- 0H6704
12- 0H2484
12- 0G6704
12- 084404
12- 0HO184
12- 0C9834
12- 0&704
12- 0Q0704
12- 043214
12- 056214
12- OEOS5U4
12- 075304
12- 0G7604
12-1072U4
12- 0H2494
12-0H2474

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA- 241-17. 6/ 25 12- 0F1804 8
12- ORA-405-3.7/6.4 12-075704 8
12- ORA-405-6.9/0 12- 0HO054 8
12- ORA- 405-16. 9/ 24. 2 12- 0E0604 8
12- ORA- 405-20.6/0 12- 079304 9
12- ORA- 405-20.8/23.1 12- 0G6904 9
12- ORA- 405-22.5/22.5 12- 0G6604 9

Statement of Ongoing Contracts - Federal Aid

District 12

Federal Aid Category Bid + CCO Work Comp
-1 - FEDERAL Al D (| NTERSTATE) $44, 323, 102 $23, 268, 181

- F- FEDERAL Al D ( PRI MARY) $207, 085, 502 $58, 011, 590
-S FEDERAL Al D ( SECONDARY) $63, 899, 919 $36, 228, 559

- SH STATE H GHMAY $57, 161, 974 $34, 856, 979
$31, 014, 653 $3, 901, 400

District Total: $403, 485, 150 $156, 266, 709

Statement of Ongoing Contracts -Summary
District Work Completed ThisPeriod



Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
12 $20, 598, 913
$20, 598, 913

Work completed this Period:
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